

DD/A/ODP WEEKLY REPORT

Week of 28 October - 4 November 1981

I. Major Activities During the Past Week:

A. Support to OICE:

CAMS (COMIREX Automated Management System) The CAMS2 P/SDC delivered four Phase I PSDR document outlines including: System Requirements Document (SRD), Preliminary System Design Specification (PSD), Preliminary User Manual (USM), and Preliminary Data Base Specification (DBS). The outlines were turned over to the Government on 29 October. [] and the CAMS2 staff are in the process of reviewing the outlines with an eye toward definition of the areas where more detail is required. []

[] to discuss the list of commercial and in-house system software products required for the P/S Development System in June 1982. []

B. Support to OP:

PERHOSP (Personnel Hospitalization Insurance System) The Office of Communications (OC) has begun to install power and data lines at Ames Building to support PERINSUR processing. Upon completion, the Office of Personnel Insurance Branch will have 11 dedicated Delta Data terminals strategically located in Ames Building. OC projected completion date is 30 November 1981. []

During the interim, ODP Engineering plans to temporarily install five Delta Data terminals by 7 November at Ames Building, Room 503, to support conversion and system testing. []

C. Support to OL:

LIMS (Logistics Integrated Management System) Final software changes to ASAPS are being installed. System testing is scheduled for the week of 2-6 November. The Office of Logistics has reviewed the ASAPS User Manuals in preparation for user acceptance testing scheduled for 9-20 November. []

P&PD. Coding of reports for the new Agency Copier Management System is continuing. Live data is now being keyed into the system by copier management personnel and some errors have been detected in the input handling programs. These errors have been identified and corrected. The first reports from the new system should be generated in the next week. []

D. Support to OF:

The Office of Finance notified us that two dictionaries were not updated for the Legislative Pay Increase (LPI). Therefore, the maximum overtime rate, based on a GS-10/1, was incorrect for the PP 23/81, and overtime was underpaid by \$0.71 per hour for certain grades. We met with the Office of Finance on Tuesday, 27 October to determine how we could pay retroactive for PP 23/81. It was decided to have PCB back up certain data sets for PP 23/81. We would then rerun a portion of PAYCOMPUTE to create new history records using the correct overtime rate. We would then write a program to compare the old and new history records, and generate an adjustment transaction (920) to pay the difference between the new and old overtime rates. [REDACTED]

25X1

E. Support to ODP:

GRAPHICS. The DUNN Camera interface for the Chromatics 7900 terminal was delivered to B Division and installed on the Chromatics terminal by the Graphics group on 26 October. Testing of the interface cannot take place until the DUNN Camera is delivered to B Division. Delivery of the DUNN Camera is scheduled for mid-November. [REDACTED]

25X1

II. Personnel Items:

[REDACTED] left D Division on 30 October 1981 to begin her Maternity Leave. She will return sometime in March 1982.

25X1